

Highway 1 HOV Lane Project Milestone Schedule

- ▮ **Public Information Meetings - Conducted** **Fall 2006**
- ▮ **Traffic Projections - Completed** **Winter 2007**
- ▮ **Traffic Operations Analysis – Completed** **Summer 2011**

Next Steps

- ▮ **Complete Technical Studies** **Fall 2011**
- ▮ **Public Review of Draft Environmental Document** **Summer 2012**
- ▮ **Preferred Alternative Identified** **Fall 2012**
- ▮ **Publish Final Environmental Document/Project Approval** **Summer 2013**

If funding is secured

- ▮ **Preparation of Construction Plans/Right of Way Acquisition** **2013 - 2016**
- ▮ **Construction** **2015- 2019**

Updated: October 2011