

Measure D: 5-Year Program of Projects (FY23/24-27/28)

**Active Transportation/MBSST-Coastal Rail Trail (17% of Measure D Revenues)**

**Approved 11/2/23**

Previously updated 6/6/19, 12/5/19, 5/7/20, 6/29/20, 9/3/20, 5/6/21, 6/3/21, 8/5/21, 10/7/21, 5/5/22, 11/3/22, 1/12/23, 2/2/23, 3/3/22, 5/4/23.

						Planned <sup>1</sup>					Total Measure D through FY27/28	Future	Approved Fall 2023
	Rail Trail Project/Program	Description	Schedule	Prior Years Spent*	FY22/23 - est. actual*	FY23/24	FY24/25	FY25/26	FY26/27	FY27/28			
1	North Coast Segment 5	Trail development and construction, including EIR & design consultants, legal, Environmental Health Services & ROW; RTC project mgmt, oversight, outreach and technical assistance; \$125k for Davenport Crosswalk and \$1.4 million for Yellowbank Crossing	Pending FLAP timing, ready to start construction FY23/24	\$2,888,194	\$312,162	\$4,375,786	\$130,000	\$731,000	\$40,000	\$40,000	\$8,517,142	\$0	Funds shifted between years based on latest schedule and FY22/23 actuals.No change to total.
2	North Coast Segment 5: trail maintenance and operations	Ongoing maintenance of sections of trail once constructed. Includes restriping, sweeping, vegetation management, mitigations, and periodic repaving.	Start after trail open in FY24/25.	\$0	\$0	\$0	<u>\$0</u>	\$148,354	\$224,294	<u>\$232,144</u>	\$604,792	est \$270k/yr+ escalation	Add funds in FY27/28 and reduce funds in FY24/25 and FY25/26 based on updated schedule and RTC-County of Santa Cruz Segment 5 maintenance agreement. Previously \$755k thru FY26/27.
3	Segment 7: Natural Bridges to Bay/California (Phase 1), Bay/California to Wharf (Ph2), City of Santa Cruz (SC) lead	Allocation to City of Santa Cruz for Segment 7 rail trail	Phase I: 2020; Phase II: 2022-2024	\$1,100,000	\$0	\$2,150,000	\$0	\$0	\$0	\$0	\$3,250,000	\$0	Funds shifted from FY22/23 to FY23/24 for Phase 2. No change to total.
4	Seg 8: San Lorenzo River trestle widening, City of Santa Cruz	Allocation to City of SC for widening of existing walkway on the existing railroad bridge over San Lorenzo River near Boardwalk	Completed June 2019	\$500,000	\$0	\$0	\$0	\$0	\$0	\$0	\$500,000	\$0	No change
5	Seg 8/9: SC Wharf to 17th Ave., City of SC lead (partnership with County)	Allocation to City of SC: \$2M set aside to serve as match for construction grants; \$370k for additional analysis of interim trail. Joint project with County.	Est. 2025 start construction	\$0	\$0	\$370,000	\$2,000,000	<u>\$0</u>	\$0	\$0	\$2,370,000	\$0	Shift funds from FY22/23 to FY23/24.
6	RTC Oversight and technical assistance: Segments 7-9	RTC project management, oversight, outreach and technical assistance (consultants, legal, Environmental Health Services & ROW)	Through project completion	\$356,958	\$86,199	\$158,065	\$40,000	\$0	\$0	\$0	\$641,221	\$0	Reduced \$43k based on FY22/23 and ongoing estimated actuals. Combines estimated oversight and technical assistance for Segments 7-9.
7	Trail maintenance and operations in Santa Cruz	Ongoing maintenance. Includes restriping, sweeping, vegetation management, mitigations, and periodic repaving.	ongoing	\$20,000	\$5,268	\$48,732	\$35,000	\$49,000	\$51,000	<u>\$53,000</u>	\$262,000	TBD	Add \$53,000 in FY27/28
9	Segment 10-11: Segment 10 (17th-47th/Jade St. park), Seg 11 (Monterey to St. Park Dr)	Allocation to County DPW for planning, environmental review, design, and right of way and construction. County led project.	PA/ED started 2020	\$1,362,378	\$1,104,190	<u>\$2,076,208</u>	\$470,000	\$2,229,000	\$10,137,908	\$0	\$17,379,684	\$0	Add \$305,870 for additional technical analysis.Carryover funds not yet invoiced in FY22/23 to FY23/24.
10	Segment 10-11 Oversight and technical assistance	RTC project mgmt, oversight, outreach and technical assistance (consultants, legal, Environmental Health Services & ROW)	Duration of project delivery	\$92,592	\$58,650	\$342,716	\$71,773	\$40,000	\$40,000	\$0	\$645,732	\$0	Carryover funds not spent in FY22/23 to FY23/24. Reduce \$48.6k based on updated estimates.
11	Capitola Trestle Railroad Bridge Interim Trail analysis	Analysis of feasibility for building a trail on the bridge through Capitola Village and over Soquel Creek.	FY21/22	\$29,256	\$0						\$29,256	\$0	No change
12	Capitola Trail: City Hall to Monterey Ave	RTC project management, oversight, outreach and technical assistance (consultants, legal, Environmental Health Services & ROW)	Construction timing TBD	\$2,237	\$168	\$1,319	\$1,000	\$0	\$0	\$0	\$4,724	\$0	Reduce FY22/23 to reflect estimated actual. Previously \$5556

	Rail Trail Project/Program	Description	Schedule	Prior Years Spent*	FY22/23 - est. actual*	FY23/24	FY24/25	FY25/26	FY26/27	FY27/28	Total Measure D through FY27/28	Future	Approved Fall 2023
13	Segment 12: State Park Drive to Rio Del Mar Boulevard	Design, right-of-way, and matching funds for construction grants. Assumes work associated with bridges over Highway 1 to be implemented with the Hwy 1 Freedom-State Park project and paid out of Measure D-Highway.	Start construction FY24/25; dependent on grant funding	\$0	\$1,199,732	\$2,275,308	\$581,760	\$5,327,433	\$1,466,000	\$1,466,000	\$12,316,233	\$472,167	Carryover funds not spent in FY22/23 and add \$216k for additional project management and support costs.
14	Segment 18: Lee Road to Walker (Ohlone to slough trail-Phase I), City of Watsonville lead	Allocation to City of Watsonville for trail construction.	Ph. 1 completed 2021; Phase 2 postponed	\$150,000	\$0	\$0	\$0	\$0	\$2,800,000	\$0	\$2,950,000	\$0	No change.
15	Watsonville Trail segments oversight and technical assistance	RTC project management, oversight, outreach and technical assistance (consultants, legal, Environmental Health Services & ROW)	Duration of project delivery	\$109,686	\$3,020	\$6,900	\$6,900	\$6,900	\$6,900	\$6,900	\$147,205	TBD	Add funds in FY27/28. Reduce FY22/23 based on estimated actual. Overall reduced \$77.5k -some analysis and development being done as part of the Zero Emission Rail Transit and Trail project.
16	Trail maintenance and operations in Watsonville	Ongoing maintenance. Includes restriping, sweeping, vegetation management, mitigations, and periodic repaving.	ongoing	\$0	\$0	\$14,550	\$3,500	\$3,600	\$3,700	\$3,800	\$29,150	TBD	Add funds in FY27/28. Previously programmed funds not yet invoiced for FY20/21-FY22/23 carried over to FY23/24.
17	Zero Emission Rail Transit & Trail	Project concept report, preliminary engineering and environmental analysis of remaining sections of trail as part of the Electric Rail & Trail project. Includes consultant services, project management and public outreach; match for grants.	Concept report starting FY23/24	\$0	\$0	\$175,000	\$175,000	\$0	\$0	\$0	\$350,000	TBD	Shift funds from FY22/23 to FY23/24. No change to total
18	Santa Cruz County Regional Conservation Investment Strategy - Grant match	Match to Wildlife Conservation Board grant for early mitigation planning for transportation projects.	2019-2022	\$14,775	\$2,565	\$0	\$0	\$0	\$0	\$0	\$17,340	\$0	No change. Study completed.
19	Ongoing oversight, coordination, and assistance, including on development of future trail sections	RTC staff and consultants work related to overall trail planning, soil investigations, Environmental Health (EHS), legal, stakeholder coordination, response to public comments, and development of future projects and grant applications.	ongoing	\$1,069,606	\$172,160	\$203,860	\$209,806	\$219,297	\$230,262	\$241,775	\$2,346,765	Varies	Add funds in FY27/28 and update other years based on updated estimates. Previously \$2.07M through FY26/27.
20	Corridor encroachments & maintenance	Ongoing corridor maintenance, including vegetation, tree work, trash, graffiti, drainage, encroachments, boundary surveys, storm damage repairs outside of what is required for railroad operations. Includes RTC staff time and contracts.	ongoing	\$2,270,374	\$890,996	\$1,732,016	\$1,521,166	\$1,621,636	\$1,258,306	\$1,297,710	\$10,592,204	Estimated \$1.3M/yr + escalation	Add FY27/28 and update FY23/24-26/27 estimated costs. Previously \$8.97 million
Estimated 5-Year Measure D Expenditures				\$9,966,057	\$3,835,109	\$13,930,459	\$5,245,906	\$10,376,221	\$16,258,369	\$3,341,329	\$62,953,449		
5-Year Balance - Financing Needed (e.g. loans/bonds)													(\$14,197,111)

1- Programmed funds may be shifted between years based on actual expenditures/use rates when sufficient cash capacity exists.

\*FY22/23 and future amounts will be adjusted based on audited financials