County	Route	Begin Postmile	End Postmile	Project Type	Location	Agency	2022/2023	2023/2024	2024/2025	CO-OP Executed Yes/NO	Notes
Locally Sponsored											
SCR	1	13.19	13.19	Operational Improvements	Mission St Intersection Upgrades-Chestnut to Western Drive	City of Santa Cruz		X		No	11/5/19: Per SCCRTC the City is still interested. The RTC will talk to them and get back to me. 10/29/21 Planning reached out to the City for an update. 4/13/22 SCCRTC asking city for update. 5/7/22 Per the City Via SCCRTC, change the location and
SCR				Pajaro River Food control Project	Mulitple locations- rte 1, 129, 152	Co of Santa Cruz	X			No	12/1/20 Per Scr flood control ready to begin coop. 1/7/21 Talked with Mark Strudley of Scr Co flood control for an update - still gearing up for a non-sheep pid. 4/14/22 SCCRTC to contact agency for update. Suggest stakeholder meeting to discuss scope and schedule
SCR	152	T2.503	T2.503	Operational Improvement	SR 152/Main St/Freedom Blvd Roundabout	City of Watsonville			X	No	12/10/20 Move out to 23/24 per City. 12/9/21 SCCRTC seeks to confirm 23/23 with Watsonville. 4/13/22 no update. 4/14/22 SCCRTC to contact agency for update.
State Sponsored											
No Projects at this time											