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This project funds the conversion of METRO owned Soquel Park and Ride 127,328 SF site into the permanent 
home for ParaCruz operations to meet our long-term facility needs. The construction of the facility will include 
parking for up to 32 paratransit vehicles, administrative offices, a fully functioning operations facility, a 
Mobility Services Center (MSC), and will be in full compliance with the Americans with Disabilities Act (ADA). 
The operations area will include a dispatch area, customer service, scheduling office, reservations area, copier 
room, storage area, server room, conference room, training room, driver breakroom/lunch room and 
management offices (See attached Architectural, Civil and Landscape Plans). 
 

RTIP ID

A. Project Information 

Yes
MTD-
P28

unds requested $2,273,595

Public Agency Sponsor (if different)

ParaCruz Operation Facility Construction Project 

Location, Limits, Length  (attach map(s)/photos on separate tab)
This project is located at 3003 Paul Sweet Rd, Santa Cruz (Highway 1 and Soquel Drive), Santa Cruz, CA (see 
attached Map). 

Brief Description/Scope of Work (attach extra pages to fully describe scope)

Project Title

250

Wondimu Mengistu 831-420-2580 wmengistu@scmtd.com

Priority Project is priority #
Contact Name Phone E-mail Address

Project Benefits: This project promotes both equity and cost-efficiency by enhancing mobility for seniors and 
persons with disabilities by serving the special needs of transit-dependent populations beyond traditional 
public transportation services and ADA complementary paratransit services. The proposed project will create a 
MSC- an innovative, effective, hands-on travel training center, centrally located for all Santa County residents 
that provides an indoor training room for individuals to learn how to safely and independently travel using the 
METRO bus system.                                                                                            Purpose and Need:  METRO provides 
fixed-route and Highway 17 commuter service throughout Santa Cruz County, with limited service connecting 
to Monterey Salinas Transit at our Watsonville Transit Center and Santa Clara County, transporting more than 
5 million passenger trips a year. METRO also operates ParaCruz paratransit service to Santa Cruz County, 
providing about 73,500 trips per year. The current leased ParaCruz facility is limited in its ability to 
accommodate the footprint required to serve current and future needs out to the year 2037 and beyond. The 
Proposed Project, once completed, supports 100% of METRO's ParaCruz fleet serving Santa Cruz County and 
eliminates costly and inefficient deadheading. Furthermore, the proposed project addresses travel challenges 
faced by seniors, veterans, and persons with disabilities by creating a MSC that provides a one-stop facility to 
host all of METRO’s Mobility programs and services. It will replace a facility whose lease ends in February 
2025. The new property is already owned by the METRO, and all environmental clearances will be obtained in 
November, 2021. 

Was project previously programmed for funds by RTC? 

Mode % of Total Cost
100%Transit

SCCRTC- 2021 Consolidated Call for Projects (RSTPX, STIP, HIP, & CRRSAA)

APPLICATION/PROJECT PROGRAMMING REQUEST 

Summary of Project Benefits, Purpose and Need

Project Cost by Mode (list approximate percentage of total project costs)

Applicant/Implementing Agency
Santa Cruz Metropolitan Transit District (METRO) 

Total Project Cost $6,103,161 Estimated # of Daily User

mailto:wmengistu@scmtd.com


B. Project Benefits/Evaluation Criteria

Project Title: ParaCruz Operation Facility Construction Project 

Benefit Category (see 
Attachment 2 of Call for 
Projects for additional 

How does this project address any of the following? Projects are not expected to address 
all of these; if not applicable or not a primary purpose, write “N/A”.

1 Safety (reduce fatal or N/A
2 System preservation 

(maintain existing 
transportation 
infrastructure, service, 
or program)

State‐of‐the‐art new facility ensures new vans remain in state‐of‐good repair, increasing 
driver and rider safety. Establishing stronger workplace standards could also help mitigate 
unsafe conditions in the new facility and narrow the long-standing health, environmental, 
and economic disparities.

3 System Performance Reduce unreliability and delay caused by poor asset condition that not only raise travel 
time costs but also cause travelers to seek other modal options.

3a Reduce emissions 
and/or vehicle miles 
traveled

By extending useful life of vehicles and reduces energy consumption by utilizing renewable 
energy sources to reduce GHG emissions.

3b Improve travel times, 
travel time reliability; 
reduce delay 

By saving on long deadhead miles (non-revenue service to and from maintenance facility at 
the Judy K. Souza Operating Facility (JKSOF)). This would reduce inefficient operation due 
to significant deadhead miles and hours, decrease in operating and maintenance costs, and 
impacts on on-time performance as well as decrease in GHG emissions.

3d Improve freight or 
goods movement 

N/A

Information in this section will be used to evaluate projects. The RTC is required to consider how well projects advance 
regional, state and federal goals, policies, performance metrics and targets, including how projects will contribute towards 
implementation of the long-range transportation plan (Regional Transportation Plan) and other state and federal regulations 
including the California Complete Streets Act of 2008, SB375, the Federal FAST Act. 
 See Attachment 2  of the call for projects for examples of type of information to demonstrate benefits.

Visible benefits from this proposal encompass:
• Better integrating functions for more efficient operations, which in turn brings environmental benefits;
• Offering off street parking capacity to serve current and future needs out to the year 2037 and beyond;
• Saving on long deadhead miles (non-revenue service to and from downtown transfer site), which both lower 
operating costs and the emissions from the vans;
• Mobility Services Center (MSC)- an innovative design of an indoor training room for individuals to learn how to 
safely and independently travel using the METRO bus system. Travel challenges faced by  seniors, veterans, and 
persons with disabilities, an effective and hands-on travel training center will provides a one-stop facility to host all 
of METRO’s Mobility programs and services.                                                                                                                                                
Operators traveling from the new location will improve on-time performance and reduce miles driven from the new 
facility to service agencies located in the same area. Additionally, the proposed facility will house the entire 
operation functions: reservations, scheduling, dispatch, supervision, operator ready room, and vehicle storage. 

Generally, what are the benefits of this project? 
(ex. goal/purpose/benefit of project; problem to be addressed; importance to the community)



4 Increase Access for All 
(Expand multi-modal 
travel options/choices, 
especially to and within 

By providing more and safer choices for how people travel, improves the transit and active 
transportation network, and serves communities that are transportation disadvantaged. 

5 Health and Equity - 
Enhance health, safe 
access to key 
destination for 
transportation-
disadvantaged 

Will benefit selected Equity Neighborhoods, seniors and people with disabilities, by 
implementing service treatments that can be implemented quickly while delivering 
measurable improvements to safety, connectivity to key destinations, reliability, frequency 
and crowding.

5a Improve public health 
or promote healthy 
communities, provide 
outreach to targeted 
users/health issues

Outreach targeted neighbors, partner agencies, stakeholders, RTC advisory committees, 
local business leaders and employers, transit/bicycle/pedestrian advocacy groups, 
community organizations, neighborhood associations, environmental organizations, low- 
income/disadvantaged and disabled community advocates, and county citizens. 

5b Serve people who are 
transportation 
disadvantaged due to 
age, income, ability or 

   

Improves transportation choices for  seniors and persons with disabilities by providing by 
providing an equitable transportation choice by reducing daily cost for auto trip from 
$29.76 of household-1 Vehicle to $4 per trip.

Additional Considerations in Project Evaluation:
A. RTP Consistency: If 

project is included in the 
2040 or Draft 2045 
Regional Transportation 

The proposed project is included in the constrained or priority project list MTD-P28 in the 
2040 RTP and is consistent with the identified needs and the vision for the region.

B. Consistency with 
Complete Streets 
guidelines and policies: 
Describe how is project 

N/A

C. Consistency with other 
plans. What other plans 
is this project listed in, if 
any? 

The project consistent with AMBAG MTIP FFY 2020-21 to FFY 2023-24. MPO ID # 
MTD013SC. The project is also cited in the 2021 Final Unmet Transit and Paratransit Needs 
List as High priority item: Acquire and develop permanent operations and maintenance 
facility for ParaCruz to reduce operating cost.

D. Public engagement: 
How was this project 
determined to be a 
priority? What outreach 
will occur during 
implementation? 

METRO participates in the RTC's Elderly & Disabled Transportation Advisory Committee 
(E&D TAC) continuing, coordinated, comprehensive planning process with regional 
transportation planning agencies, including their respective public advisory committees. 
E&D TAC public outreach is a key requirement documented in every transportation plan. 
Feedback received from public outreach and engagement revealed an overwhelming 
support as the surrounding community would benefit directly and indirectly from this 
project.



E. Scale of Benefits- How 
many users are 
expected to use the 
facility  service or 

Cost estimates for the Project are based on engineer’s estimates for each of the project 
contracts.

F. 
F1 Funding - Is this project fu   No. METRO is requesting $2,273,595 in 2021 Regional Transportation Funds to construct a 

new Paratransit Operating and Administrative Facility. METRO would provide $876,724 in 
local funds toward the project. METRO will apply for other federal and state funding 
sources to fill the $2,953,842 in funding gap. 

How will potential cost 
increases be funded?

If cost increases are identified during project
development and implementation, METRO staff will work
with its partners to secure these or other alternate
sources, which may include local, Federal and state funding sources. 

F2 Schedule: Describe any 
potential delays to 
schedule

The project is currently in final design/engineering, with scheduled permitting in November 
2021. We plan to advertise construction services in June 2022, with mobilization to begin in 
June. Construction will be completed in November 2026.

F3 Deliverability: Describe 
why your agency is 
capable of delivering 
this project. (sufficient 
staff, project 
management, 
performance in past)

METRO has demonstrated its ability to build federally funded projects as shown not only by 
the $70 million relocation and rebuild of all of its transit facilities, but also by the successful 
delivery of multiple federally funded bus procurements, planning and facilities design 
projects. The new property is already owned by the METRO, and all environmental 
clearances will be obtained. METRO's project delivery team takes a proactive approach to 
delivering projects by closely monitoring the scope, budget, schedule and risks on a regular 
basis, and takes steps toward mitigating risk in a timely manner. Regular review of project 
risks are documented in a risk register which scales the qualitative probability and 
quantitative impacts of project risks. As circumstances change the level of a known risk or 
introduce a new risk, the risk register is reviewed, and mitigation measures are 
implemented accordingly to avoid cost overruns and schedule delays.

F4 Environmental: 
Describe any potential 
environmental issues, 
mitigations, risks 
associated with current 
and future 
environmental 
conditions (climate 

METRO will obtain evidence of a categorical exclusion from NEPA/CEQA assessment. All 
construction would be within the existing footprint. One of these two CEs in 23 CFR 
771.118(c) would apply. Generally, the County do not require additional documentation 
and review by the County for this type of project, as it is contained on METRO’s transit 
facility property with minimal construction impacts.

Potential Risks (and plans to mitigate them)



F5 Other: Describe any 
other potential  risks 
and plans to mitigate 
risks

Risks to the implementation schedule could arise from permitting delays and funding 
shortfall. METRO staff will work with its partners to secure these or other alternate
sources, which may include local, Federal and state funding sources. Also, regular review of 
project risks will be documented and METRO will work with partners to mitigate risks.



Non-infrastructure projects/programs - see NI tab
Project Title:

Circulate Draft Environmental Do Document T

Component Prior 21-22 22-23 23-24 24-25 25-26 26-27 Total

E&P (PA&ED) 50 80 0 0 0 0 0 130

PS&E 0 0 524 0 0 0 0 524

R/W SUP (CT) 0 0 0 0 0 0 0 0

CON SUP (CT) 0 0 0 298 168 167 0 633

R/W 0 0 0 0 0 0 0 0

CON 0 0 0 1,165 1,553 2,098 0 4,816

TOTAL 50 80 524 1,463 1,721 2,265 0 6,103

Fund No. 1:

Component Prior 21-22 22-23 23-24 24-25 25-26 26-27 Total

E&P (PA&ED) 0

PS&E 262 262

R/W SUP (CT) 0

CON SUP (CT) 149 149

R/W 0

CON 620 622 621 1,863

TOTAL 0 0 262 769 622 621 0 2,274

Project Cost Summary/Funding Information

Project Schedule/Milestone Date
Project Cost Estimates/Scope Developed 05/30/21
Begin Environmental (PA&ED) Phase 05/30/20

12/31/21
Draft Project Report
End Environmental Phase (PA&ED Milestone) 04/30/22
Begin Design (PS&E) Phase 03/30/22
End Design Phase (Ready to List for Advertisement Milestone

End Closeout Phase (Closeout Report) 12/31/26

ParaCruz Operation Facility Construction Project 

C.i. Capital Projects: Schedule, Cost and Funding Summary

Begin Construction Phase (Contract Award Milestone) 01/15/23
End Construction Phase (Construction Contract Acceptance M06/01/25
Begin Closeout Phase 09/30/25

05/30/22
Begin Right of Way Phase
End Right of Way Phase (Right of Way Certification Milestone

Total Project Cost ($1,000s) - AUTO FILLS (do not enter numbers here)

NEW FUNDS REQUESTED FROM RTC

Fiscal Year

SCCRTC is expected to 
consider proposals for new 

RTC Discretionary funds at its 
December 2021 meeting

METRO is requesting 
$2,273,595 in 2021 Regional 

Transportation Funds to 
construct a new Paratransit 

Operating and Administrative 
Facility.



Fund No. 2:

Component Prior 21-22 22-23 23-24 24-25 25-26 26-27 Total

E&P (PA&ED) 50 80 130

PS&E 262 262

R/W SUP (CT) 0

CON SUP (CT) 149 168 167 484

R/W 0

CON 0

TOTAL 50 80 262 149 168 167 0 876

Fund No. 3:

Component Prior 21-22 22-23 23-24 24-25 25-26 26-27 Total

E&P (PA&ED) 0

PS&E 0

R/W SUP (CT) 0

CON SUP (CT) 0

R/W 0

CON 545 931 1,477 2,953

TOTAL 0 0 0 545 931 1,477 0 2,953

Component

METRO Operating and Capital Reserve Fund note funding status here

Secured? Yes/No; Risks to 
funds? Yes, METRO has 

committed $876,724 in local 
funds toward the project.  All 

funding outlined is fully 
committed.

FTA FY21 5339(b), LPP and METRO Operating and Capital Re   note funding status here

Component

METRO will apply for other 
federal and state funding 

sources to fill the $2,952,842 in 
funding gap from FTA FY21 
5339(b), LPP and METRO 

Operating and Capital Reserve 
Fund.   
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Project Title:
Item No.

1 Environmental Studies and Permits $130,782

2 Plans, Specifications, and Estimate $523,128

RIGHT OF WAY
3 Right of Way Acquisition $0
4 Right of Way Support $0

5
Utility Relocation (exclude if included in 
construction) $0

TOTAL RIGHT OF WAY COMPONENT COST $0

Item Description Quantity Units Unit Cost Total
6 Mobilization (10%) 1 LS $372,598.33 $372,598
7 Develop Water Supply 1 LS $7,500.00 $7,500
8 Clearing and Grubbing 1 LS $6,000.00 $6,000
9 Traffic Control Systems 1 LS $1,000.00 $1,000

10 SWPPP 1 LS $40,000.00 $40,000
11 Remove Sign (R1-1) 1 EA $200.00 $200
12 Remove Striping 3065 LF $2.00 $6,130
13 Remove Concrete (Sidewalk) 950 SF $5.00 $4,750
14 Remove Drainage Inlet 1 EA $2,000.00 $2,000
15 Remove Concrete (Curb) 180 LF $10.00 $1,800
16 Remove Landscape and Irrigation 670 SF $5.00 $3,350
17 Hot Mix Asphalt (Type A) 87 TON $500.00 $43,500
18 Class 2 Aggregate Base 87 CY $300.00 $26,100
19 Concrete Curb 475 LF $40.00 $19,000
20 Pavement Markings 350 SF $4.00 $1,400
21 Concrete Sidewalk 925 SF $20.00 $18,500
22 Concrete Curb Ramp 1 EA $6,000.00 $6,000
23 New Sign 4 EA $480.00 $1,920
24 Drainage Inlet 3 EA $5,000.00 $15,000
25 Stormwater Treatment Facilities 435 SF $35.00 $15,225
26 12" Storm Drain Pipe 132 LF $400.00 $52,800
27 4" Water 200 LF $160.00 $32,000
28 6" Sewer 130 LF $200.00 $26,000
29 Trash Enclosure 1 EA $10,000.00 $10,000
30 4" White Thermoplastic Traffic Stripe 1900 LF $3.00 $5,700
31 Gravel 124 CY $75.00 $9,300
32 Filter Fabric Wrap 2030 SF $2.00 $4,060
33 4" PVC Underdrain 61 LF $150.00 $9,150
34 Outlet Control Structure 1 LS $5,000.00 $5,000
35 Site Lighting 1 LS $36,000.00 $36,000
36 Landscape 1 LS $44,000.00 $44,000
37 Building Construction 1 LS $2,900,000.00 $2,900,000

38
Construction Support, management and 
engineering 1 LS $447,118.00 $447,118

39 Surveys (Construction Staking) 1 LS $111,779.50 $111,780
40 Inspection (City/County Fees) 1 LS $74,519.67 $74,520

SUBTOTAL CONSTRUCTION ITEMS $4,359,401

C.ii. Detailed Cost Estimate - Capital Projects
(Replace with categories/format appropriate to your project. Shown below are examples only.) 

Engineer's Estimate
$130,782.02

ParaCruz Operation Facility Construction Project 

CONSTRUCTION (update items to match actual items for project)

$523,128.06



\\RTCSERV2\Internal\RTIP\2022RTIP\ApplicationsReceived\METRO\SC METRO ParaCruz Facility Construction Application-PPR-2021-RTIP.xlsx

CONTINGENCY 25.0% $1,089,850
TOTAL CONSTRUCTION COST $5,449,251

Escalation Rate Used: %
6,103,161Total Cost



D. Non-Infrastructure Projects: Task, Cost and Schedule Information

Project Title: ParaCruz Operation Facility Construction Project 

Fund Source: Fund Source: 

METRO Operating and 
Capital Reserve Fund

FTA FY21 5339(b) D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J M

1 $0 $130,782 $0 $0 $130,782

2 $261,564 $261,564 $0 $0 $523,128

3 $0 $186,299 $0 $0 $186,299

4 $149,039 $298,079 $0 $0 $447,118

5 $1,862,992 $0 $2,952,842 $0 $4,815,834

$2,273,595 $876,724 $2,952,842 $0 $6,103,161

$700,032.57 Minimum match = 11.47% of total cost

FY 2024/25                                          FY 2025/26              

Construction

Totals

* Use only whole dollars in the financial information fields.

Environmental Studies and Permits 

Plans, Specifications, and Estimate

Surveys (Construction Staking) &Inspection (City/County Fees)

Construction Support, management and engineering

For non-capital projects, summarize tasks/work/activities to be completed; estimated cost/funding for each; and schedule Below is a sample, but update to match work anticipated 
for your project  - ex. preliminary planning, project implementation, public outreach project completion and timeline for each. Add additional lines if needed to reflect all tasks and 
additional columns if needed to reflect other funding sources.

Task 
#

Task Title
RTC Grant 
Request*

Estimated 
Local

In-Kind 
Match*

Estimated 
Total Project 

Cost

FY2021/22 FY 2022/23 FY 2023/24



E. Certification and Assurances - After reading each item, initial and sign to certify your agency agrees to each.
Project Title: INITIALS

AC

1
AC

2 AC
3 AC

4

AC

5

AC

6
AC

7
AC

8
AC

9

AC

10
AC

11 AC

Implementing Agency Representative:

Signed Alex Clifford CEO/General Manager  Date 9/30/2021
Printed (Name and Title) Enter Name/Title
Implementing Agency Enter Implementing Agency Name

ParaCruz Operation Facility Construction Project 

The agency will commit the funds necessary to ensure this project is fully funded. 

The agency will maintain and operate the property acquired, developed, rehabilitated, or restored for the 
life of the resultant facility(ies) or activity. I understand that with the approval of the California 
Department of Transportation, the Administering Agency or its successors in interest in the property 
may transfer the responsibility to maintain and operate the property;

If these new funds are used to replace funds previously committed to this project, the agency will 
maintain its effort with regard to redirecting those funds to similar transportation projects; 

The agency will give RTC and California Department of Transportation’s representative access to and 
the right to examine all records, books, papers, or documents related to the project;

Work on the project shall commence within a reasonable time after receipt of notification that funds 
have been approved, allocated or obligated, as applicable, and that the project will be carried to 
completion with reasonable diligence;
The agency will comply where applicable with provisions of the California Environmental Quality Act, 
the National Environmental Policy Act, the Americans with Disabilities Act, the Secretary of the 
Interior’s Standards and Guidelines for Archaeology and Historic Preservation, and any other federal, 
state, and/or local laws, rules and/or regulations; and
The agency shall comply with all reporting requirements outlined by FHWA, FTA, RTC, Caltrans, the 
California Transportation Commission (CTC) or state statute, as applicable;

As authorized representative for my agency, I hereby certify that the information contained in this application, 
including required attachments, is accurate and hereby certify the following:

The project implementing agency possesses legal authority to nominate projects and to finance, acquire, 
construct, and/or implement the proposed project;
This project is among the highest priorities for this agency;
The proposed transportation investments have received the full review and vetting required by law;
Such investments are an appropriate use of taxpayer dollars. The agency shall adhere to principles and 
policies that ensure government oversight and management of the contracting process to ensure taxpayer 
funds are spent wisely; contracts are not wasteful, inefficient, or subject to misuse; unnecessary no-bid 
and cost-plus contracts are avoided; and contracts are awarded according to the best interests of 
California taxpayers;



PAUL SWEET PARK & RIDE 
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PROJECT INFORMATION

PROJECT NAME: SC METRO PARATRANSIT FACILITY

ADDRESS: XX PAUL SWEET ROAD, SANTA CRUZ, CA 95065

A.P.N.: 025-054-06

PROJECT DESCRIPTION: PROPOSED NEW CONSTRUCTION OF A 4,815 SF 
ADMINISTRATIVE OFFICE BUILDING AND ASSOCIATED
SITE IMPROVEMENTS FOR THE SANTA CRUZ 
METROPOLITAN TRANSIT DISTRICT. THE FACILITY WILL
HOUSE THE DISTRICT'S PARCRUZ PROGRAM AND 
DISPATCH SHUTTLE VANS.

ZONING: PF (PUBLIC AND COMMUNITY FACILITIES)
GENERAL PLAN: O-U; P

PARCEL AREA: 2.92 ACRES (ASSESSOR'S ACREAGE)

EXISTING USE: PARK AND RIDE FACILITY

PROPOSED USE: PARACRUZ ADMIN OFFICES AND SHUTTLE VANS

ZONING REGULATIONS

ZONING: PF (PUBLIC AND COMMUNITY FACILITIES)

MAXIMUM HEIGHT: 35 FT, 3-STORIES

FRONT SETBACK: 20FT (ABUTS RESIDENTIAL USE)
SIDE SETBACK: 20FT (ABUTS RESIDENTIAL USE)
REAR SETBACK: 20FT (ABUTS RESIDENTIAL USE)

PROPOSED BUILDING

BUILDING AREA: 4,815 SF

STORIES: 1-STORY

BUILDING HEIGHT: 24 FT MAX (FROM EXISTING AND FINISH GRADE)

DESCRIPTION OF USE: ADMINISTRATIVE OFFICE BUILDING

OCCUPANCY GROUP: B

CONSTRUCTION TYPE: V-B

SPRINKLERS: BUILDING SHALL BE FULLY SPRINKLERED

HIGHWAY 1
SO

QUEL 
DRIV

E
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UL
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W

EE
T

COMMERCIAL WAY

PROJECT
SITE

VICINITY MAP

PARKING CALCULATIONS

BUILDING AREA: 4,815 SF

DESCRIPTION OF USE: ADMINISTRATIVE OFFICE BUILDING

REQUIRED PARKING: 1 PARKING SPACE PER 300 SF
4,815 SF / 300 = 16 PARKING SPACES

REQUIRED BIKE PARKING: 1 BIKE PARKING PER 1,000 SF
4,815 SF / 1,000 = 4.8 = 5 BIKE PARKING

EXISTING PARKING COUNT: 117 PARKING SPACES

PROPOSED PARKING: 25 PASSENGER VEHICLE PARKING
1 ADA VAN ACCESSIBLE PARKING SPACE
1 ADA STANDARD ACCESSIBLE PARKING SPACE
27 TOTAL PARKING SPACES (PER EMPLOYEE COUNT)

PROPOSED BIKE PARKING: 6 BIKE PARKING

PROPOSED FLEET VEHICLE PARKING: 32 SHUTTLE VAN PARKING SPACES

CALGREEN PARKING CALCULATIONS

(PER NONRESIDENTIAL MANDATORY MEASURES)

CALGREEN BICYCLE PARKING REQUIREMENTS (CALGREEN 5.106.4)

SHORT-TERM BICYCLE PARKING (PER 5.106.4.1.1):
[ PERMANENTLY ANCHORED BICYCLE RACKS WITHIN 200 FT OF ENTRANCE ]
FOR 5% OF VEHICLE PARKING SPACES (MIN OF ONE TWO-BIKE CAPACITY RACK).
TOTAL VEHICLE PARKING SPACES: 27 SPACES @ 5% = 1.35 REQUIRED.
6 PROVIDED (3 TWO-BIKE CAPACITY RACKS).

LONG-TERM BICYCLE PARKING (PER 5.106.4.1.2):
[ BIKE LOCKER, LOCKABLE ENCLOSURE, OR A BIKE ROOM ]
FOR 5% OF VEHICULAR PARKING SPACES (MIN OF ONE BICYCLE PARKING FACILITY).
TOTAL VEHICLE PARKING SPACES: 27 SPACES @ 5% = 1.35 REQUIRED.
2 BIKE LOCKERS PROVIDED.

CALGREEN DESIGNATED PARKING FOR CLEAN AIR VEHICLES (CALGREEN 5.106.5.2)

TOTAL VEHICLE PARKING SPACES: 27 SPACES (BETWEEN 10-25) = 1 REQUIRED.
SPACE SHALL BE STRIPE PAINTED WITH "CLEAN AIR/VANPOOL/EV".
1 DEDICATED CLEAN AIR VEHICLE PARKING SPACE PROVIDED.

CALGREEN ELECTRIC VEHICLE (EV) CHARGING  (CALGREEN 5.106.5.3)

REQUIREMENT:  TO FACILITATE FUTURE INSTALLATION OF ELECTRIC VEHICLE SUPPLY
EQUIPMENT (EVSE).
TOTAL VEHICLE PARKING SPACES: 27 SPACES = 2 REQ'D EV CHARGING SPACES
5.106.5.3.2 MULTIPLE CHARGING SPACE REQUIREMENTS.
WHEN MULTIPLE CHARGING SPACES ARE REQUIRED ... RACEWAY(S) IS/ARE REQUIRED TO BE INSTALLED AT THE
TIME OF CONSTRUCTION ...
1. THE TYPE AND LOCATION OF THE EVSE.
2. THE RACEWAY(S) SHALL ORIGINATE AT A SERVICE PANEL OR A SUBPANEL(S) SERVING THE AREA, AND
SHALL TERMINATE IN CLOSE PROXIMITY TO THE PROPOSED LOCATION OF THE CHARGING EQUIPMENT AND
INTO LISTED SUITABLE CABINET(S), BOX(ES), ENCLOSURE(S) OR EQUIVALENT.
3. PLAN DESIGN SHALL BE BASED UPON 40-AMPERE MINIMUM BRANCH CIRCUITS.
4. ELECTRICAL CALCULATIONS SHALL SUBSTANTIATE THE DESIGN OF THE ELECTRICAL SYSTEM, TO INCLUDE
THE RATING OF EQUIPMENT AND ANY ON-SITE DISTRIBUTION TRANSFORMERS AND HAVE SUFFICIENT
CAPACITY TO SIMULTANEOUSLY CHARGE ALL REQUIRED EVS AT ITS FULL RATED AMPERAGE.
5. THE SERVICE PANEL OR SUBPANEL(S) SHALL HAVE SUFFICIENT CAPACITY TO ACCOMMODATE THE
REQUIRED NUMBER OF DEDICATED BRANCH CIRCUIT(S) FOR THE FUTURE INSTALLATION OF THE EVSE.
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