
Project Description Schedule
Prior Years 

Spent

FY22/23 
Est. 

Actuals*
FY23/24 FY24/25 FY25/26 FY26/27 FY27/28

Total through 
FY27/28

Measure D
Future Years Total (including 

Future capital)
Proposed Updates

1

Highway 1: Auxiliary Lanes and Bus 
on Shoulder from 41st to Soquel; 
Chanticleer Bike/Pedestrian 
Overcrossing

Freeway operational improvement, bus on shoulder 
improvements, rehab roadway and drainage, improve 
bicycle/pedestrian access over freeway.

Construction 
started e. 2023. 

$1,242,132 $468,125  $2,311,643 $781,100  $125,000  $50,000  $25,000  $5,003,000 $25,000  $5,028,000 
No change to total. Some funds 
moved between years. 

2

Highway 1: Auxiliary Lanes & Bus 
on Shoulder from State Park to Bay‐
Porter, Reconstruction of Capitola 
Avenue Overcrossing and 
Bicycle/Pedestrian Overcrossing at 
Mar Vista Dr

Freeway operational improvement, bus on shoulder 
improvements, soundwalls and retaining walls, 
reconstruct Capitola Ave. overcrossing with sidewalks 
and bike lanes, new Bike/ped bridge

Start 
construction Fall 
2023. Estimated 
2.5 years of 
construction

$5,117,294 $633,979  $7,386,728 $6,620,000  $2,550,000  $175,000  $25,000  $22,508,001 $50,000  $22,558,001 
No change to total. Some funds 
moved between years. 

3

Highway 1: Auxiliary Lanes & Bus 
on Shoulder from Freedom to State 
Park and Segment 12  Coastal Rail 
Trail

Freeway operational improvement, bus on shoulder, 
soundwalls and retaining walls, bridges over Hwy 1 and 
widen bridge over Aptos Creek/Spreckles Drive, portion 
of Segment 12 of the Coastal Rail Trail ‐including 2 new 
bicycle/pedestrian overcrossings over Highway 1

Start 
construction 
2025, pending 
fund availability

$1,901,894 $4,098,245  $6,924,831 $3,169,000  $23,605,974  $32,390,667  $32,390,667  $104,481,277 $19,508,722  $123,990,000 
Increase $540k for anticipated 
additional project management 
and support. 

4
Santa Cruz County Regional 
Conservation Investment Strategy ‐ 
Grant match

Match to Wildlife Conservation Board grant for early 
mitigation planning for transportation projects.

Complete 
FY22/23

$23,079  $           2,421  $25,500 $0  $25,500   No change 

5
Cruz 511‐Traveler Information and 
Commute Manager

Ongoing system & demand management (TDM), 
includes Cruz511.org traveler information, 
GoSantaCruzCounty.org, carpool and other TDM 
programs

Ongoing $445,784 $200,000 $210,000 $220,500 $231,000 $243,000 $255,150 $1,805,434 Ongoing $1,805,434 Add $255k in FY27/28

6 Safe on 17 
Ongoing system management program, involves 
increased CHP enforcement on Highway 17

Ongoing $109,347 $42,746 $50,000 $50,000 $50,000 $50,000 $50,000 $402,093 Ongoing $402,093 Add $50k in FY27/28

7 Freeway Service Patrol 

Ongoing system management and congestion reducing 
program. Roving tow trucks removing incidents and 
obstructions during peak travel periods on Hwy 1 and 
Hwy 17

Ongoing $523,212 $169,532 $190,000 $200,000 $210,000 $220,000 $231,000 $1,743,744 Ongoing $1,743,744 
Add $231k in FY27/28 and update 
FY22/23 actuals. 

Completed Projects
Unified Corridor Investment Study‐Analysis of Highway 
1 corridor projects

Completed Jan 
2019

$199,808 $0 $0 $0 $0 $0 $199,808 $199,808 No change

Estimated Annual Measure D Highway Corridors Expenditures $9,562,549 $5,615,048 $17,073,203 $11,040,600 $26,771,974 $33,128,667 $32,976,817 $136,168,856 $19,583,722 $155,752,578

8
Interprogram Loan for Hwy 17 
Wildlife Crossing

Interprogram loan to allow Hwy 17 Wildlife Crossing 
project to proceed without bonding and loan repayments

Interprogram  
Loan FY22/23

$0 $1,525,724 $1,308,864 ‐$166,667 ‐$166,667 ‐$166,667 ‐$166,667 $2,167,922 ‐$166k/year
Est. $957k 
interest

Interprogram loan and repayment 
pushed out based on Highway 17 
Wildlife Crossing project 
expenditure timing.

Total Expenditures (with loans & repayments) $9,562,549 $7,140,772 $18,382,067 $10,873,933 $26,605,307 $32,962,000 $32,810,150 $138,336,779

Notes:
 1‐ Funds may be shiŌed between years based on actual expenditures/use rates when sufficient cash capacity exists.

*FY22/23 reflects preliminary estimates to be adjusted based on audited financials.

Measure D: 5‐Year Program of Projects (FY23/24‐FY27/28) 
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