

Highway 1 Soquel/Morrissey Auxiliary Lanes Project Project Milestones

- | | |
|--|-------------------------|
| ↙ Begin Environmental Phase (PA&ED) | January 2007 |
| ↙ Traffic Operations Analysis | Summer 2007 |
| ↙ Complete Technical Studies | Winter 2007/2008 |
| ↙ Public Review of Draft Environmental Document | Fall 2008 |
| ↙ Publish Final Environmental Document/Project Approval | Summer 2009 |

Next Steps

- | | |
|--|--------------------|
| ↙ Begin Final Design/Right of Way Acquisition | Fall 2009 |
| ↙ Complete Design & Advertise Construction Contract | Fall 2011 |
| ↙ Begin Construction (2 year duration) | Winter 2012 |

Updated: April 2011