

2012 Regional Transportation Improvement Program (RTIP)
Proposed Amendments to Existing Projects

Project #	Project	Proposed Amendment
RTC 03	SC Branch Rail Line Acquisition, Corridor Preservation and Improvements	Add RSTP funds for design (\$450k) and construction (\$615K match to federal STIP, STIP to be reduced same amount at allocation and available in 2014 STIP).
RTC 27	Monterey Bay Sanctuary Scenic Trail Network	Shift funds to later years based on current schedule, with construction anticipated in FY13/14.
RTC 30	Hwy 1 Bicycle/Ped Overcrossing at Mar Vista	Update schedule and costs per phase: \$500k PA/ED in FY13/14; \$650k PS&E in FY14/15; \$5.18M Construction in FY15/16.
WAT 01	Hwy 1/ Harkins Slough Road Interchange	Shift funds to later years based on current schedule, with right-of-way anticipated in FY13/14.