


E. Detailed Project Information

Section 14. Overview of Projects Programmed with RIP funding

Proposed 2018 STIP Projects



Note: This map was created for illustration purposes only. The mapped location and extent of individual projects are approximate. Refer to the project list or project sponsors for more detailed information about individual projects.

Proposed Changes to Projects Carried over from 2016 STIP

Project Sponsor	STIP PPNO	Project	Proposed change for 2018 STIP	RTIP #	SOF ?	Total RIP	18-19	19-20	20-21	21-22	22-23	E&P	PS&E	R/W	Const
Santa Cruz	4658	State Routes 1/9 Intersection Improvements	Add funds. Focusing STIP funds on fewer projects; using STBG and local funds for smaller projects.	SC 25	Yes	-329	-329					0	0	0	-329
						<u>2,853</u>	<u>2,853</u>					0	0	0	<u>2,853</u>
Santa Cruz Co	2557	Cassery Rd Bridge Replacement	DELETE. Emergency bridge had to be built because of 2017 storms.	CO 73	SOF	-125	-125					0	0	0	-125
SCCRTC	921	Planning, Programming & Monitoring (PPM)	Add funds	RTC 04	Yes	583	174		<u>137</u>	<u>136</u>	<u>136</u>	0	0	0	583
SCCRTC	73A	Hwy 1 41st Ave-Soquel Ave Auxiliary Lanes and Chanticleer Bike/Ped Bridge	\$2M programmed for cost increases on RW and design; increased STIP for design (using STBG on smaller projects). Will seek SB1 Congested Corridor funds in 2020 cycle for construction. RTC focusing STIP funds on fewer projects.	RTC 24F	No	-2,250	-2,250					0	-820	-1,430	
						6,000	<u>4,079</u>			<u>1,921</u>		0	<u>2,570</u>	<u>1,509</u>	<u>1,921</u>
SCCRTC	1968	RT 1 Mar Vista Bike/Ped Overcrossing	\$665k added. Move design and construction out one year. FHWA requesting environmental review of Tier 1 document to be completed.	RTC 30	Yes	-6,114	-125	-5,989				0	-125	-1,060	-4,929
						6,779		<u>1,850</u>	<u>4,929</u>		0	750	1,100	<u>4,929</u>	
Santa Cruz	2732	Water Street Pavement Rehabilitation	Shift funds from FY17/18 to FY18/19 due to emergency water district project.	SC 49	Yes	398	398								398

New Projects

(All figures in \$1,000's (thousands))

Project Sponsor	STIP PPNO	Project	Proposed change for 2018 STIP	RTIP #	SOF ?	Total RIP	18-19	19-20	20-21	21-22	22-23	E&P	PS&E	R/W	Const
SCMTD	2827	METRO Refurbish Buses	New project. FTA eligible.	MTD 23	No - FTA	900	<u>900</u>								900
SCMTD	2828	METRO ITS Equipment	New project. FTA eligible.	MTD 24	No - FTA	1,400	<u>1,400</u>								1,400
SCMTD	2829	METRO Revenue Vehicle Replacements	New project. Using LPP also. FTA eligible.	MTD 25	No - FTA	870	<u>870</u>								870
SCCRTC	2826	Cruz511 Traveler Information and Rideshare Program	New ongoing TDM program.	RTC 02A	Yes	331	<u>181</u>	<u>150</u>							331
SCCRTC/ Caltrans	0073C	SR1-State Park to Bay/Porter Auxiliary Lanes	New project; environmental review	RTC 24E	No	1,830		<u>1,830</u>				1,830			
Santa Cruz, city	2824	River Street Pavement Rehabilitation	New project	SC 51	Yes	775	<u>775</u>								775
Watsonville	2825	Freedom Blvd Reconstruction (Alta Vista Ave to Davis Rd)	New project	WAT 45	Yes	1,550				<u>1,550</u>					1,550
County of Santa Cruz	2821	Highway 17 to Soquel Corridor Roadway Preservation	New project	CO 83	Yes	800	<u>800</u>								800
County of Santa Cruz	2823	Scotts Valley Area Routes Roadway Preservation	New project	Co 85	Yes	832	<u>832</u>								832
County of Santa Cruz	2822	Zayante Road Corridor Roadway Preservation	New project	CO 86	Yes	950	<u>950</u>								950