

RESOLUTION NO.

Adopted by the Santa Cruz County Regional Transportation Commission
on the date of May 21, 2020
on the motion of Commissioner
duly seconded by Commissioner

A RESOLUTION AUTHORIZING THE EXECUTIVE DIRECTOR TO APPROVE CONTRACTOR
CHANGE ORDER FOR CONTRACT NO. TP1832-01 WITH LINEAR TECH STRIPING FOR
CONSTRUCTION OF BICYCLE WAYFINDING SIGNAGE PROJECT

WHEREAS, on December 27, 2018, staff executed a contract (numbered TP1832-01) with Linear Tech Striping in an amount not to exceed \$205,103.59 for construction of the Bicycle Wayfinding Signage project; and

WHEREAS, Staff requested that Linear Tech Striping perform additional work to accommodate changed conditions, based on their contract bid rates, totaling \$5,102 in compensation due;

THEREFORE, BE IT RESOLVED BY THE SANTA CRUZ COUNTY REGIONAL TRANSPORTATION COMMISSION THAT:

1. The Executive Director is authorized to negotiate and approve a contractor change order with Linear Tech Striping (contract no. TP 1832-01) for a value not to exceed \$5,102 and close out the contract;

AYES: COMMISSIONERS

NOES: COMMISSIONERS

ABSTAIN: COMMISSIONERS

ATTEST:

Aurelio Gonzalez, Chair

Guy Preston, Secretary

Distribution: RTC Fiscal, RTC Engineer

s:\bike\countywide sign program\1. projectmgmt\staff reports\2020\att 1-res.docx

3498549.1